
EXHIBIT 300 UII 429-000002016

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-07-23
Investment Auto Submission Date: 2012-02-22
Date of Last Investment Detail Update:  2012-02-22
Date of Last Exhibit 300A Update:  2012-04-23
Date of Last Revision:  2012-07-23

Agency: 429 - Nuclear Regulatory Commission        Bureau: 00 - Agency-Wide Activity

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: Time and Labor Modernization (TLM)

2. Unique Investment Identifier (UII): 429-000002016

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 This investment provides for the collection of time and attendance and labor data for
approximately 4050 employees and consultants. The purpose of this investment is to perform
a modernization of the legacy HRMS Time & Labor (T&L) system. An alternatives analysis of
T&L and subsequent business process improvement studies confirmed the critical need for a
T&L investment that supports human capital initiatives and that equally supports the financial
and business objectives of the agency. The T&L system satisfies statutory requirements for
billing NRC licensees and managing costs associated with collecting fees prescribed by the
OBRA-90 and Nuclear Waste Act. The information provides executives with a tool to manage
human resources. The data are used for formulating and executing budgets, operations
planning, workload planning, managing costs, payroll processing, and performance
monitoring. The data are used in analysis and reporting on resource expenditures, and are
core to the decision making processes in the agency. The T&L system interfaces with agency
enterprise-wide systems, including the Reactor Program System and the Strategic Workforce
Planning System.  T&L provides NRC with a means to meet the effective internal control
objectives of the Federal Managers Financial Integrity Act. NRC's major financial systems,
including T&L Modernization, are used to support NRC's 2 major programs of Nuclear
Material and Waste Safety and Nuclear Reactor Safety.  In FY11 and FY12, a three-phased
approach for redeployment is underway. The first phase focuses on a technical evaluation of
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the application and recommended changes as well as the construction of a rebuilt
infrastructure. Phase two focuses on comprehensive testing of the functionality and
performance.  Phase three focuses on conducting user acceptance testing and training.
Deployment is dependent on each of these phases being completed successfully.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 The modernization of the legacy HRMS T&L system is a Commercial-of-the-Shelf (COTS)
system that has provided the NRC with a mechanism of securely collecting employee work
hours for payroll processing.  The HRMS system also integrates with the Core Financial
system for providing employee and agency costs for general ledger processing, employee
detail hours by activity for FEES processing of licensee collections and for Salary and
Benefits calculations.  The latest version has closed security gaps by utilizing data encryption
from the client workstation to the servers as well as removing all client workstation software.
The introduction of electronic workflow has eliminated all paper processing thereby
strengthening the privacy of data and reducing agency costs. The updated system also puts
the NRC in a position to more fully and seamlessly integrate with other NRC systems
reducing the redundancy of data entry and providing more current and secure information.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 Time and Labor Modernization (TLM) list of accomplishments:  Prior Year (PY-2011)  - New
server hardware, operating system (Windows 2003 to 2008 64-bit) and database upgrade
(SQL 2005 to 2008) serves as the baseline environment for the Peoplesoft 9.0 upgrade. -
Web and Application server instances of the Peoplesoft 9.0 Upgrade are in a virtualized
environment. - SQL Deadlocking issue upon save of time and entry forms resolved through
the introduction of new SQL temporary resource tables. - Unit, Functional and Performance
testing of upgrade version 9.0 has been completed.  Results of performance is satisfactory to
proceed with training and go-live date.  - User Acceptance and Training of the upgrade was
taught via webinars, open auditorium forums and UPK (User Productivity Kit - self training
software).

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 Time and Labor Modernization (TLM) list of planned accomplishments:   Current Year
(CY-2012)  -1st QTR - Agencywide Go-Live of Peoplesoft version 9.0   -1st to 3rd QTR -
Maintenance upgrade of TLM from 9.0 to 9.1 to remain on the most recent version of the
Oracle PeopleSoft software.  Budget Year (BY-2013)  -2nd QTR Analysis of current/future
integration with other NRC Financial Systems, specifically feeding the Budget Formulation
System (BFS) Salary and Benefits application with real-time time and labor data via Oracle's
PeopleSoft to Hyperion ETL (Extract Transform and Load) tool.

5.   Provide the date of the Charter establishing the required Integrated Program Team
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(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2007-04-13
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.8 $0.8 $0.0 $0.0

DME (Excluding Planning) Costs: $1.9 $0.1 $0.1 $0.0

DME (Including Planning) Govt. FTEs: $1.0 $0.4 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $3.7 $1.3 $0.1 0

O & M Costs: $0.1 $0.0 $0.6 $0.7

O & M Govt. FTEs: $0.1 $0.0 $0.2 $0.3

Sub-Total O & M Costs (Including Govt.
FTE):

$0.2 0 $0.8 $1.0

Total Cost (Including Govt. FTE): $3.9 $1.3 $0.9 $1.0

Total Govt. FTE costs: $1.1 $0.4 $0.2 $0.3

# of FTE rep by costs: 4 2 2 2

Total change from prior year final
President’s Budget ($)

$0.4 $0.0

Total change from prior year final
President’s Budget (%)

41.70% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
Summary of funding resources transferred back from Steady State to DME due to a
performance testing issues resulting in the delay of implementing system into production. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 3100 NRCDR09020
3

NNG07DA18B 8000

Awarded 3100 NRCDR09093
17

GS35F0785J 4730

Awarded 3100 NRCHQ12F09
0001

GS35F0662W 4730

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
EVM is not included in the contracts due to the fact that the overall value of the contracts is low and it was determined that the overhead of
EVM reporting and analysis did not provide an appropriate ROI to the government. In lieu of EVM, the NRC COTR and PM reviewed monthly
status reports and invoices and worked with the contractor to remediate cost and/or schedule variances. To date, no significant cost or
schedule variances (+/- 10%) have been reported. Furthermore, NRC holds regular staff meetings with the contractor and the program
continues to progress on schedule. 
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR090203&contractIDVPIID=NNG07DA18B&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=8000
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-07-23 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

2011A PeopleSoft 9.0 Upgrade Upgrade from end of life version
7.5 to web-based 9.0 version.

2012A PeopleSoft 9.1 Upgrade Upgrade to most current release
of Oracle PeopleSoft Time and

Labor (version 9.1).

2012B TLM - FY12 O&M Annual Operation and
Maintenance (licenses, technical
support and security scans) and

minor enhancements.

2013A TLM - FY13 O&M Annual Operation and
Maintenance (licenses, technical
support and security scans) and

minor enhancements.

2014A TLM - FY14 O&M Annual Operation and
Maintenance (licenses, technical
support and security scans) and

minor enhancements.

2015A TLM - FY15 O&M Annual Operation and
Maintenance (licenses, technical
support and security scans) and

minor enhancements.

2016A TLM - FY16 O&M Annual Operation and
Maintenance (licenses, technical
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

support and security scans) and
minor enhancements.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

2011A PeopleSoft 9.0
Upgrade

2012A PeopleSoft 9.1
Upgrade

2012B TLM - FY12 O&M

2013A TLM - FY13 O&M

2014A TLM - FY14 O&M

2015A TLM - FY15 O&M

2016A TLM - FY16 O&M

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

2011A Infrastructure
Preparation

2011-05-02 2011-05-02 2011-07-19 98 -78 -79.59%

2011A Application
Preparation

2011-05-24 2011-05-24 2011-05-20 69 4 5.80%

2011A Functional Testing 2011-07-28 2011-07-28 2011-07-14 72 14 19.44%

2011A Performance Testing 2011-09-30 2011-09-30 2011-10-14 64 -14 -21.88%

2011A User Training 2011-10-17 2011-10-31 2011-11-17 56 -31 -55.36%

2011A Certification and
Accreditation

Activities

2011-10-23 2011-08-26 2011-08-26 298 58 19.46%

2012A Planning and Design Planning, Design 2012-03-01 2012-07-31 91 -183 -201.10%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

PeopleSoft 9.1
Upgrade
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

% in compliance with
federal regulations

and policies on
payroll and time and

labor reporting.

% Mission and Business
Results -

Management of
Government
Resources

Under target 99.000000 0.000000 0.000000 0.000000 Semi-Annual

% of customers
satisfied with the
Upgraded T&L

System

% Customer Results -
Customer Benefit

Under target 50.000000 0.000000 0.000000 0.000000 Semi-Annual

Number of unresolved
TLM issues after

upgrade

Units Process and Activities
- Quality

Under target 35.000000 0.000000 0.000000 30.000000 Monthly

System availability
during normal and

off-peak hours.

% Technology -
Reliability and

Availability

Over target 95.000000 0.000000 0.000000 97.000000 Monthly

Time required to
enter, submit and
approve employee

time

Hours Process and Activities
- Cycle Time and

Timeliness

Under target 5.000000 0.000000 0.000000 4.000000 Monthly
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